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Abstract 

Purpose – The purpose of this paper is to describe the failure of implementing a 

managed print solution to control costs and reduce waste associated with outsourcing 

practices in a complex and legacy environment. 

Design/methodology/approach – Project documentation and literature reviews 

versus interview results by key stakeholders of the project. 

Findings – It is found that there are critical successful factors would directly affect 

the result of a project implementation. Multi-party collaboration is quite challenging 

to each party, especially the product owner. It needs a strong leader to indicate each 

party’s responsibility and make sure communication can go through smoothly. 

Practical implications – Organizations who have more complex infrastructure and 

legacy systems would need to take extra care when integrating new systems.   

Originality/value – This paper can be used by Tainui or other organization leaders 

and project managers to be more effectively achieve future project success.   

Keywords Print management, Printers, Waste, Cost saving, IT project, CSF, Multi-

party collaboration, Outsourcing 

Paper type Case study 

 

Chapter 1 : Introduction 

Tainui New Zealand Limited (“Tainui”) has experienced long running issues with the 

provision of an effective print service to its users. The key challenges faced within the 

Tainui print environment are an ageing printer fleet and a poor user experience. This 

on-going issue with print and the increasing costs associated with support of the 

service had led to the initiation of a project with the intent to deliver an enhanced user 

print experience, on-going reduction in the operational costs of printing itself 

(expected to reduce the current operating costs from $828k to $438k); it would align 

with Tainui’s print strategy, and scope for future development. 

 

Paua New Zealand Limited (“Paua”) had been appointed as preferred supplier for the 

provision of a managed print solution (“MPS"). The initial objectives of this project 

were set as: a) to provide an enhanced user print service b) To implement cost 

management reporting to drive effective and informed decision making, and to 

increase the transparency and capacity of Tainui to manage the various costs 
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associated with printing across business units c) to successfully implement the 

Managed Print Solution within a budget of $250k by December 2012.  

 

Eventually, the project was rolled out at the end of 2012, but none of the above 

objectives was achieved. This paper is written to investigate the failure, analyse and 

review the project, and find out the key issues that caused the failure. Due to the 

importance of the project, recommendations will be given to Tainui to review and 

improve the Managed Print Project and re-examine other projects to prevent any 

similar failure happening in the future.  

 

In order to identify the key issues, company project documentation reviews will be 

carried out to understand the project’s definition, scope, plan, and implementation etc. 

Scholarly literature review will indicate other studies that are closely related to this 

paper, to provide a framework for establishing the importance of this case study. 

Semi-structured interviews with interview questions generated from early literature 

reviews (project and theory based) will be carried out.  

 

Conclusions and recommendations will summarize the findings and draw inferences. 

The findings from this case study can be used by Tainui or other organization leaders 

and project managers to more effectively achieve project success.   

 

Chapter 2 : Background 

Tainui has experienced long running issues with the provision of an effective print 

service to its users. The previous printers comprised a mix of Lexmark and HP 

devices, this is an aging fleet with an average age of 5 years. The age of the hardware 

has resulted in performance issues and increasingly frequent outages. The previous 

support model and Service level agreements (SLA) did not reflect the importance of 

the service to our business and are misaligned with user expectations and business 

requirements. The levels of frustration amongst staff that rely on print capability are 

unreasonably high. Further, the previous costs to support the print service are 

considerable, including: hardware repair/replacement; consumables; and 

helpdesk/support time.  
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The ongoing issues with print and the increasing costs associated with support of the 

service have led to the initiation of the project with the intent to deliver an enhanced 

user print experience.  This initiative presents an opportunity to consolidate the fleet 

and ensure that the hardware and support provided across the Tainui environment are 

fit for purpose, reliable, and meet the needs of Tainui users. Additionally Tainui 

expect to deliver a significant reduction in costs, increase staff compliance and 

contribute toward Tainui’s environmental sustainability goals. 

 

The key drivers to implement the MPS project were: 

 

 To enhance the user print experience  

 To reduce operational costs - cost of printing, consumables and support costs 

 To Provide improved transparency with a simple price per page cost model and 

present options to the Tainui business to track and manage print related costs 

 To remove the financial impact of hardware refreshes 

 To better align the print service with Tainui’s sustainability objectives 

 

The request for proposal (RFP) was responded by five vendors. A key stakeholder 

team was assembled for the evaluation process among those five vendors. Paua and 

ABCD emerged as clear front runners and were shortlisted accordingly for the next 

selection phase.  

 

Final presentations were hosted at the respective vendors’ offices and gave the 

opportunity for Tainui stakeholders to review the hardware and interface options 

presented by each vendor and directly query their proposed solution. In the final 

review, Paua emerged as the preferred vendor to deliver the following detailed 

solutions:  

 

Full print fleet refresh Paua Multi-Functional Printer (MFP) / Single-

Functional Printer (SFP) Print Devices 
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Equistar Office* 

(*Equistar is a third party 

application provider to Paua) 

Secure Printing 

Follow-You Printing (at 9 sites) 

Authenticated Access at MFP (at 9 sites) 

Copy, Scan and Fax tracking (at 9 sites) 

Enterprise wide print tracking 

Delegated Printing 

Detailed reporting and auditing 

Centrally administered “Scan to Email” 

Paua @Remote Automated toner ordering 

Automated meter readings 

Automated “serious fault” logging 

Paua Web 

SmartDeviceMonitor 

Print fleet alerting and monitoring 

Batch configuration of MFP / SFP 

2.1 Printing Cost comparison   

The costs detailed below were previously split between Infrastructure, Procurement 

and Business cost centres. This represented the costs of printing for the period May 

2011 to April 2012. 

 

Expense type Monthly cost Annual cost 

EUC support – Skynet*  $      3,092.05   $    37,104.60  

IMAC's – Skynet  $          446.89   $      5,362.68  

Fuser kits - Skynet  $      2,522.58   $    30,270.90  

Maintenance kits - Skynet  $      2,469.68   $    29,636.21  

Toner - Skynet  $    46,496.24   $  557,954.93  

Transport charges - Skynet  $      1,932.19   $    23,186.28  

Depreciation  $       7,430.14  $     96,591.98 

Printer refresh FY11 - Skynet  $                   -     $      8,063.72  

Administration  printer contract  $      3,393.70   $    40,724.40  

 

    

 

 $    67,783.47  $  828,895.7 
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*Skynet is an outsourced IT infrastructure provider to Tainui. They had this business 

partnership since a long time ago. Tainui’s day to day operations, networking and 

project infrastructure resources are all sourced from Skynet.  

2.2 Paua proposed cost model  

The Paua costs detailed below are based purely on a price per page model and the 

volumes are based on Tainui’s current print output volumes. These costs are inclusive 

of all consumables, hardware, software, support, IMAC’s, spares and services 

provided by the vendor 

 

Paua 

Per page 

cost 

Current monthly page 

count 

Monthly 

Cost 

Colour 0.08 

                                        

98,000  $7,840.00 

Black and White 0.022 

                                   

1,242,340  $27,331.48 

Admin printers 0.08/0.022 11,000/21,000 $1,342.00 

  

    

 

Monthly 

Total 

                                  

1,373,340  $36,513.48 

 

Annual  

Total 

                                

16,480,080  $438,161.76 

 

Based on previous volumes the shift to a Managed Print Solution with Paua was 

expected to deliver an operational cost saving to Tainui of $390K per annum. 

 

On the 31st of December, 2012, this amazing project formally rolled out to Tainui’s 

varied sites, after its completion of technical, functional and user acceptance testing, 

creation of a revised service/support model, and print queue rationalization and 

updates. This formal roll out was also after the successful implementation of three 

testing pilot sites in Christchurch, Wellington and Auckland.     

 

At the beginning, everyone seemed very excited to this new implemented managed 

printing system. You can see all the ageing printer fleet had now been replaced with 
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the brand new Paua branded multi functional printers. You can see people using their 

swipe card to grab their prints from different printers curiously; you can hear people 

talking about the new way of printing and scanning wonderingly.   

 

All of the satisfactions and excitements did not last for long. Less than a month after 

the printer project rolled out, most of the printing jobs were starting to fall over. When 

people swipe their security card to ready to get their prints from the printers, the panel 

display showed them empty job in the print queue. Busienss interruptions, more and 

more complaints from the end users – Tainui’s employees, finally led to the Paua 

printer project roll back from the highly expected managed print solution to the 

previous standard print solution.    

 

Chapter 3 : Literature Review 

In the past two decades, investment in information technology related projects 

increased significantly in organizations, however the rates of failure were quite high 

(Rubinstein, 2007). There were a few management literatures that have attempted to 

provide assistance in addressing this important issue (Finch, 2003; Jiang et al. 1996). 

  

In order to understand what implementing a successful system should look like, this 

paper firstly reviewed literatures relating to critical success factors (CSF) of system 

implementation.  

3.1 Critical Successful Factors 

Critical Successful Factors (CSFs) are defined as the important things that must be 

done correctly for a project to be successful (Belassi and Tukel, 1996; Maylor, 

Vidgen and Carver, 2008; Rockart, 1979; Daniel, 1961; Lawrence, 2007). 

 

Ten CSFs were specified by Slevin and Pinto (1986) (as cited in Pinto and Prescott, 

1988) which still applies to most of the recent project implementations.  

 

 Project Mission - A clear sense of direction with clear initial goals 

 Top management support - A willingness and ability to provide resources, 

authority and influence 
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 Project schedule/plan - A detailed specification and schedule for project 

implementation 

 Client Consultation - Adequate communication, consultation, and active 

listening to and with the client 

 Personnel - Necessary personnel were selected, recruited and trained 

 Technical tasks - Required technologies and expertise were available 

 Client acceptance - Final project was sold to the end users 

 Monitoring and feedback - Provision of comprehensive information at each 

implementation stage 

 Communication - An appropriate network for all necessary information to 

circulate among all key players 

 Troubleshooting - An ability to handle unexpected crises and plan deviations. 

(p. 3)  

 

Apart from the CSFs, different organizations/projects define the time frame of success 

differently. It can be measured at project completion, within three months after project 

completion or even one to two years after project completion (Shenharet et al., 2001).  

 

Daniel (1961) asserted that CSFs can be used by managers to successfully manage the 

organization and to enable creation of an information system to support 

management’s efforts to improve organizational performance.    

 

Lawrence (2007) identified the importance of project objectives on project success. 

User satisfaction can be other important criteria for judging system success (Finch, 

2003). Successful implementation of the project concept is a matter of perception 

(Baker et al., 1988). 

 

An Information system project implementation is only to be considered a success 

when the project is completed on time, completed within budget and completed 

according to its specifications (DeLone and McLean, 1992). Finch (2003) and Olson 

(2004) have also defined the success as the “achievement of planning, budgetary and 

functional goals” as cited in Rosacker and Olson (2008). (p. 62) 
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In 1986, Slevin and Pinto proposed the project implementation profile (PIP), which is 

a framework to help project implementation process, also helps project managers to 

diagnostic if required. PIP frame can be used as a project review, the lessons learned 

can also help as part of future projects (Finch, 2003). 

    

More specifically, the following literatures relating to information protection, 

reducing waste, saving cost and enabling networks as advantages of implementing a 

network managed print solution. There are also literatures relating to outsourcing 

issues, multi-party collaboration, lack of testing and information management as 

concerns of a project implementation.  

 

Kelley, Regan and Hunt (2004) described that implementing a network print 

management system could prevent increase users’ access to printers, to improve the 

quality of print services, to decrease printing costs and environmental impacts, as well 

as to reduce the effort of technology staff to maintain the printers.  

3.2 Information Protection   

One of the purposes of introducing a Managed Printing Solution is to prevent 

information leakage issue. Kai and Uehara (2011) stated that information leakage is 

one of the most serious issues facing a company or an organization. Most leakage 

incidents happen in the form of documents. This fact has also been proved by a report 

from NPO Japan Network Security Association (as cited in Kai and Uehara 2011). 

They announced that 72.6% of information leakages were found to be via paper 

medium.    

3.3 Reducing Print Waste and Saving Cost 

Another reason to introduce the Managed Printing Solution is to reduce printing waste 

and save overhead of the company. There are a quite lot of literatures regarding the 

same purpose of implementing a new printing system.  

 

Kelley, Regan and Hunt (2004) stated that one of their objectives to introduce a new 

printing system was to decrease printing costs. After introducing the new printing 

system, they observed the actual print volume has proved to be significantly less than 

before. 
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Dempsey and Palilonis (2012) found that new printing practices controlled costs and 

reduce wastes. “We believe we have made a significant impact on reducing a primary 

area of waste in the library by taking advantage of print management technology and 

educating our users. Instead of just reusing and recycling, print management has 

helped us REDUCE”. (p. 1) 

 

By looking at the trends of printing management development, Taylor and Welch 

(1992) found that out of 73 libraries, only 7 were charging for prints, 37 were 

considering to charge, 11 more were discussing. 10 years later, another report from 

Ashmore and Morris (2002) revealed that half of the respondents have already started 

to collect printing costs, another 25% of the people being considered. This fact has 

also been established by Calloway (2003).  

 

The Chronicle of Higher Education (2002) suggested that to create printing rules and 

limits would be an effective way to cut costs associated with printing. Educating 

people who would use the printer to print is quite important too. Park (1997) stated 

that users may not intend to waste from prints. They just do not realize how much 

they printed and how they could reduce waste.     

3.4 Network-enabled Printing Management 

According to Daniel (1998, p. 1), “Inkjets, lasers, multifunction printers and digital 

copiers are all becoming network-enabled. Device management and protocol support 

are now just as important as more traditional concerns such as cost, resolution and 

speed. Finding a centralized network management package that will incorporate the 

multi-function devices is the key.” 

 

A network-enable printing system will be directly monitored by the supplier through 

the internet protocol. Real-time maintenance can be carried out even before the end 

user realised it. This approach prevents interruption by machine break down or 

inefficient maintenance. This has been mentioned by Kelley, Regan and Hunt (2004).   
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Kelley, Regan and Hunt (2004) discovered that their end users were really relying on 

the ‘access card’
1
 when they collect their prints, which means no access card no 

collections. 

 

As described in the earlier section, Tainui had earmarked Paua and Skynet as two 

main external business partners to engage with the printer project. In other words, this 

project was outsourced from Paua to collaborate with Skynet.     

3.5 Outsourcing Issues  

“The main reason behind outsourcing is the need to reduce and control IT operating 

costs” (Ang and Cummings 1997; Ang and Straub 1998; Casale 2001; Loh and 

Venkatraman 1992a, 1992b; Slaughter and Ang 1996), “at the same to improve 

management focus and access technical talent not available in house” (Casale 2001; 

Lacity and Willcocks 1998) as cited in Levina and Ross (2003). (p. 332) 

 

According to Winkleman et al. (1993) and Huff (1991) Outsourcing is no longer a 

new concept. There are always dilemmas to decide whether to out-source or in-source 

a project. “The make-or-buy decision is a classic management issue” according to Fill 

and Visser (2000, p.1). Either decision will have its own advantage and 

disadvantages, but it will really depend on the organization’s needs and whether 

outsourcing suits their business strategy.     

 

Outsourcing can be interpreted as “subcontracting custom-made articles and 

constructions, such as components, subassemblies, final products, adaptations and/ or 

services to another company” according to Hiemstra and Tilburg (1993, p.64). They 

also classified outsourcing to two forms, capacity outsourcing and non-capacity 

outsourcing. Capacity outsourcing is facility temporary insufficient, but non-capacity 

outsourcing which the organization is no longer to purse the activity.  

 

The market force and technical considerations are listed by Gupta and Gupta (1992) 

as two drivers of outsourcing. A year later, Winkleman et al. (1993) added another 

                                                 
1
 The security card which has a chip in it, it stores users identification details and can be used to access 

particular facilities which recognise the card   
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two drivers, cost reduction and strategic shift with four motives of outsourcing, there 

are costs, capital, knowledge and Capacity.  

 

Beulen et al. (1994) (as cited in Fill and Visser, 2000, p. 5) also concluded five main 

drivers for outsourcing: quality, cost, finance, core-business and cooperation. The 

interpretation for each driver has been developed in Table 1 below.     

 

 

 

Make or buy decision making as a critical important aspect which has been mentioned 

by Stock and Tatikonda (2000) and McIvor (2005). Successful outsourcing will allow 

an organization to focus more to its other capabilities, but from another hand it might 

save a lot of money by doing it themselves. If using external organization is cheaper 

than doing something yourself, then it is a clear case for outsourcing (Hendry, 1995). 

 

Gibler and Black (2004) stated that misunderstanding client’s objective, policy and 

culture could be the most significant obstacles to outsourcing.  

 

Successful planning partnerships in the outsourcing process is quite important; Kavcic 

and Tavcar (2008) stated that outsourcing can bring benefits and financial gains in 

short-term. At the same time, it might lead to poor quality and difficulties in the long 
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term if inappropriate partnerships are selected. This fact has also been mentioned by 

Kelley, Regan and Hunt (2004).  

 

Rothery and Robertson (1995) stated that outsourcing needs a strategic dimension, as 

organizations trying to find the right size, in order to adapt to the new environment. 

Williamson (1979) proposed that monitoring supplier’s behaviour could result in high 

coordination costs. The coordination costs include settling up contracts, paying bills, 

solving disputes etc.  

 

As mentioned by Simon (1997) (as cited in Kavcic and Tavcar, 2000), “employees 

that make the decisions (e.g. supply chain managers, purchasing managers, and 

material managers) are human, and human decision making is “bounded” in its ability 

to acquire and process information; it is human to use simplifying heuristics to deal 

with the complex problems.”  

 

Cui and He (2009) asserted that the most important initial step in an outsourcing 

project is to verify the competence of the outsourcing partner. Although, outsourcing 

is a good idea, but maintaining a minimal level of in-house competency is highly 

suggested if the organization is to effectively apply the ideas from the outsourcer.  

 

Outsourcing does not guaranty you will always get what you expected. Lacity and 

Willcocks (1998) found that only 54 percent outsourcing involved project achieved 

expected cost savings. In addition, Caldwell (2002a, 2002b) found that approximately 

one in every three outsourcing contracts failed to meet their expectations. There are 

also evidences showing that companies are cancelling their contracts and rebuilding 

their own internal IS capabilities (Buxbaum 2002; McDougall 2002) 

3.6 Multi-party collaboration 

From Lai’s study (2005), the author defined that “Business process multi-outsourcing 

causes business collaboration, semantics of multi-party business collaboration has 

been recognized as a major problem for a long time, but relatively little fundamental 

re-search has been devoted it” (p. 2). The study also stated that any system which 

involving multi-party business collaboration would be a more complex system. 
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Cui and He (2009, p. 56) summarized the success drivers for technologies across 

innovation outsourcing which they took Universities technology innovation as an 

example (as shown in Table 2).   

 

Table 2 

 

 

In order to collaborate with a business partner more effectively, it needs high degree 

of mutual understanding and trust (Cui and He, 2009). Although business partners’ 

collaboration could produce higher innovative outcomes, but at the same time, 

unexpected conflicts between multi parties emerged too (Guinan et al. 1998; Polzer et 

al. 2002). 

 

“Yet hands-on involvement of diverse stakeholders in design activities does not 

always lead to effective collaboration and instead may lead to more conflicts” (as 

Cited in Lavina 2005, p. 110)  

 

Hardy et al. (2005) described an important factor to establish effective collaboration 

in between multi-parties is to coordinate efforts across organizational boundaries. In 

addition to this, Clegg et al (2004) added that business partners would say what 

product owners want to hear, thus leave the collaborative process away when the 

product owner exercise excessive control.  

 

One of the features involved in multi-party business collaboration would be parallel 

performance; the order of interactions is no longer sequential. Because of this feature, 

it increases the difficulty to find responsibilities of each party for unsatisfied or mis-

performed activities. (Lai, 2007) 
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From Lai’s (2007) perspective, the author listed three key aspects which would be 

useful for modelling multi-party business collaboration (p. 7): 

 

 In terms of its structure, which are the parties involved and how are they 

inter-connected.  

 In terms of the commitments associated with those parties, which 

responsibility do they commit to each other and which roles may the parties 

play within a commitment.  

 In terms of its processes, what actions are performed by which parties after 

which properties are satisfied according to per- defined rules and which 

output can be expected, etc. 

In addition to the aspects above, Hanisch and Corbitt (2007, p. 11) described that 

“effective and appropriate communications have been argued to be key to successful 

software development projects”. 

3.7 Lack of Testing 

Matsumura, Monden, et al, (2008) emphasised that the earlier defects were discovered 

in the system development, the cheaper they were to fix.  

 

According to Ahmad et al (2010, p. 2) “Software reliability is defined as the 

probability of failure-free operation of a computer program for a specified time in a 

specified environment and is a key factor in software development process.” Where 

hardware and software are both provided by the external supplier, extra attention to 

software reliability becomes very important.  

 

According to Cardinali (1998), the cost of information system failure can be 

categorized as “immediate lost productivity, immediate lost sales, emergency service 

cost, cost of restoring data and long-term lost sales”. (p. 3) 

3.8 Information Management 

Cipriano (1995) mentioned that Information Management is a key to the success of 

implementation of an IS project, through its planning, developing, testing and 

releasing.   
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Jehiel (1999) stated that more uncertainty and equivocality of information more 

complexity of research on information flow. In addition to this, Loosemore (1998) 

also found that multi-party involved organization structure present more difficulties in 

information transfer and feedback.  

 

Zeng et al (2007, p. 8) provided a very useful model (Table 3) to determine 

information barriers in business process, in order to improve effective information 

flow in quality improvements.   

 

Table 3 

 

 

A successful project implementation needs to ensure compliance with the standard 

critical successful factors, with good decision making from the beginning throughout 

the whole project. Although outsource is a good choice for projects/organizations 

sometimes, but making sure it suits with the specific requirements, knowing what 

services or facilities the organization wish to be outsourced and in what way, is it 

going to be fully outsourced or partially? And how to monitor the service the 

outsourcer supplied? More specifically, for a large project of Information System 

implementation, quality assurance – Testing is a quite important phase before the 

project goes live.  

   



16 

 

Again, the purpose of introducing this Managed Printing System is to provide Tainui 

enhanced printing experience, reduce waste, saving costs and retain Tainui’s printing 

strategy align with other existing business strategies. But, have they really achieved 

their goals? Have they always followed full compliance with the CSFs? Were there 

any problems while they implement the project? Anything specific related to 

outsourcing issues or multi-party collaboration problems? All of those questions will 

be discovered by the following sections.    

 

Chapter 4 : Methodology 

From the literature reviews, questions were identified to ask each of the key 

stakeholders, in order to get an understanding of the project from different 

perspectives.  

 

The targeted stakeholders played main roles in the project, which include the project 

manager (Dave), project coordinator (Lisa), service Delivery specialist (Shelly), 

technical domain specialist (Steve), system project manager of Skynet (Lily), software 

development test manager (Jason) and also Peter and Jack who are the managers of 

Paua. 

 

Dave has comprehensive perspective of the project from the initiation to the end. He 

would be one of the participants with no doubt. As Lisa was the project coordinator 

who was assisting Dave by doing lots of liaising works, she has been selected as an 

important candidate. As Shelly has better understanding of Tainui’s previous structure 

by involved in the Windows 7 project, she knew how people use printers, how many 

printers on site and etc. Because Steve’s role at Tainui is technical domain specialist 

of infrastructure, he had been involved and managed a lot of aspects of the projects. 

Lily is a key candidate due to her role was managing the Skynet involvement on the 

managed print project. Testing is one of the very important phases during the project 

delivery, thus test manager of Tainui has also been selected as an interviewee. Due to 

the outsourcing being the main attribute of the project, key stakeholders from external 

supplier cannot be ignored.  

 

Standard questions were asked to everyone for overviewing the project, providing 

their own perspectives. Specific questions are also available to some of them, in order 
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to understand their own role in the project, and whether they performed well from 

their own cognition as well as from each other’s perspective. Sample interview 

questions include but are not limited to: 

 

General Questions - 

 Can you tell me a bit of your role in this project? 

 Tell me about the old system and the new system you expected 

 Tell me about the project implementation process 

 What was done well 

 What was not done well 

 Do you have any suggestions or recommendations for improvements in the 

future 

  

Specific Questions –  

 Did you understand the objective of Tainui for this project, and how well do 

you understand the existing business and technical infrastructures [question to 

supplier] 

 How was the decision to use Paua made? (question to all internal stakeholders) 

 Before it went live, do you consider the system was tested sufficiently? Please 

explain [question to test manager] 

 

A Human Ethic Committee (HEC) approval had been granted ahead, and all 

participants were given an information sheet and asked to sign a consent form before 

the interview. Interviews were held in a private meeting room, and the meetings were 

one on one sessions, which means the entire meetings were confidential. Interview 

contents will be audio recorded for further interpretation and analysis.    

 

The outcome of interviews would be compared with the themes from the literature 

review Findings will emerge from the comparison and analysis of the collected data. 

Recommendations will be extracted from the literature reviews and findings as well.  
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Chapter 5 : Data Analysis and Findings 

In the literature review section, previous researcher revealed advantages of managed 

print solution, for instance, information protection, reducing wastes/saving costs, and 

network-enabled printing capabilities etc. In order to understand the purpose of Tainui 

implementing a managed print solution, interview questions “Tell me about the old 

system and the new system” went to all interview participants, to get ideas from their 

perspectives.  

5.1 The facts of implementing a managed print solution 

In terms of Information protection, Tainui had a standard printing system which 

printers connect with computers directly through a local network. When people make 

prints, it is easy to miss the prints by either forgetting to collect or being inadvertently 

collected by someone else. Furthermore, if others are interested in the information 

being printed out, they could easily take it away without notice.      

 

This introduced printing system will not print out anything until the owner of the 

prints releases the job in front of the new multi-functional printer by using their own 

identifications (Security Swipe card or manually typed in their User name and 

Password).  

 

In terms of reducing print wastes and saving cost, Kelly, Regan and Hunt (2004), 

Dempsey and Palilonis (2012), Taylor and Welch (1992), Ashmore and Morris (2002) 

implicated that charging users for printing was a legitimate way to recover costs 

associated with printing and discourage unnecessary printings by individuals. 

Customer orientated companies could recover their costs by charging customers. But 

a company like Tainui who is not facing customers directly, the only thing they could 

do is to reduce wastes and saving costs.   

 

Tainui has different cost centres for different departments, each employee had been 

appointed to their own cost centre. Once the new printing system implemented, Tainui 

is able to monitor the quantities and qualities of any single printouts to any individual 

employee of the company. Cost centre will have regular reports particularly showing 

the cost of printing from different cost departments. When costs reached a certain 

level, managers will be looking into it, in order to find out what happening to the high 
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costs of print. Along with the new printing system, they can easily trace employee 

who did the large amount of prints. Network-enabled printing solution is the key to 

make this happen.    

 

Lack of in-time printer maintenance was one of the problems with previous printing 

system. Employees always had problems when printers out of ink, out of paper or 

some other technical problems etc. Since the problem has been discovered, a long 

waiting stage would be carried out. It included reporting to the technology team by 

the people who discovered the issue, the technology team will contact with the 

supplier who supports that particular printer model, and finally, they will manage the 

printer to be fixed or reloaded.  

 

Another issue where (Kelley, Regan and Hunt) found in 2004, no access card means 

no collection. Tainui’s managed printing solution allows users to use their ‘network 

user name and password’2 to collect their prints when they forget bring their ‘access 

card’.    

5.1.1 Old system from their perspective 

From the interview, we had some fair views to Tainui’s old printing system. These 

views gave us ideas of how different people in the same project perceived the old 

system. 

 

The service deliver specialist – Shelly, her role started as someone to understand the 

business, she did the Windows 7 project so she knew how people use printers, how 

many printers were on site, what application they use, and what specific printers. She 

also knew things about costing, because she had experience to order parts, to assist 

printer as well. She described the old printing system as below: 

  

The old system similar to what you have at home, when you print document, it 

get to send to the printer, it come out pretty quickly as soon you done it. 

However, that would also depend on who are the printers, there wasn’t a way 

confidentially setting that you could set a pin on your documentation, it has to 

                                                 
2
 User name is normally assigned by the network domain, but password is normally set by user self.  
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set on the printer, it cause delay to other people potentially, while they waited 

your document has a pin code on, so it wasn’t an ideal solution.  

 

Peter and Jack from Paua, due to they are the provider of new print solution. They 

really have some particular aspects to criticize below: 

 

There are different invoices they got come from different suppliers. Because 

each invoice received as cost associated to the business. It cost $55 to process 

per invoice, and these scenarios applied to all suppliers, service agent was 

looking after the equipment which was billing associated with that as well. 

 

For example, if it breaks today, you pick up the phone, and ring someone, they 

might turn up after two days or three days or you have to get them picked up 

by courier to deliver to them to get fix, that takes lots of time, it’s not 

convenient, it’s very expensive. In terms of Toners, you have bulk order your 

toner and stick under your desk. In terms of power consumptions, you got 10 

machines drawing power, they never get turn of. So those are all sort of ad-

hoc, messy way of doing things, those are sort of things hang over from how 

things used to be done.  

 

Dave, the project manager described the old system as below:   

 

The old system was we owned all the hardware, very old hardware, all not 

ideal, all take time to turn up. It’s very hard to replace the old tonners, as the 

models are so old. 

 

We could easily discover that Tainui and Skynet had this business partnership for a 

long time from Lily, the Skynet project manager’s description below: 

 

The old system was supported by Skynet, there was varies models and printer 

provider supported by the sales side and main side. 

 

The above quotes from the interview can clearly define the previous printing system 

as an old system, it was not convenient and expensive for maintenance and 
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management. Its inefficiency and disadvantages led to the implementation of this new 

managed print solution. The key project stakeholders’ comments are also recorded to 

describe the new system in the following section.   

5.1.2 New system from their perspective 

Raj who is a technical domain specialist, he helps projects to identify some of the 

technical considerations of the infrastructure side before projects start. From his 

perspective, the new printing system should look like this: 

 

One difference between the old and new system was the business more 

interested in a new feature called Follow you. Different manufactures called 

the different things, but it’s all the same. It’s been able to identify yourself at 

the printer. Have the job print out at the printer you have to identify yourself; 

the job can follow you around which printer you like, regardless of location. 

 

Again, because Paua is the provider and designer of this solution, they have much to 

say:  

 

The new system got standby power, we can program those devices to turn off 

at 6pm the night and start again at 6 am. There are always expenses and cost 

we can mitigate.  We can set the machines to default black and white, if you go 

fire a print, it’s covered in colour, but it just proof and come out as black and 

white, so it’s not costing you much, if you want colour, you have to forced it to 

colour. We have a monitoring solution called “@Remote”, it internally 

measures the volume, measures the missions, measure the service call, place 

services calls automatically, order tonners automatically, when we say 

managed print service, we put all these devices with the software and 

everything becomes automatically, when they calling us, because we knew all 

of this already. 

 

Project manager, Dave has his own perspective of the new printing system:   

 

The new environment is a lot cleaner, being a lease to their vendor’s 

advantage that All machines are up and running, they responsible for that. If 
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it’s not working, they are not making money. In terms of suitability, the 

printers are more reliable and suits request for fill very very quickly. The 

toners, they also auto send fault as well.  

 

To describe the new system, Lily also implicated the responsibilities of the project 

between Skynet and Paua: 

 

In terms of the new print solution. From what I know, it is more standardized. 

It is limited to 2 or 3 models which obviously made easier to support. Paua 

provide main support for the printers. Skynet around the back end 

infrastructure, so the print servers, print queue… those sorts of things. 

 

Lisa finally pinpointed the important part of why and what are we investigating in this 

paper:  

 

WE invested so much time and money into that follow you strategy, and I 

suppose the strategy into it was highly driven by the potential cost that 

business could make out from the follow you printing. That is really a 

disappointing. 

 

 

The new printing system should be more standardized and cleaner. More importantly, 

it should save Tainui’s cost from varied ways. For instance, saving power, less colour 

prints and etc, one of the key features among this implementation is called “Follow 

you”. It is an application associate with the new printer fleet to enable the most saving 

strategies happen.  

  

Apparently, “Follow you” strategy had fallen over. From my perspective, this failed 

“Follow you” feature is a main part of the whole project; it was just like a new born 

baby without his/her brain.   

 

As most people would see, all the old printer fleet had been replaced with the fresh 

Paua Branded Multi-functional printers. From the perspectives of an outsider, or even 
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from the internal project manager, this implicated the success of the project 

implementation. However, Can we really count this as a success?  

5.2 Critical Successful Factors 

Let us review the critical success factors specified by Slevin and Pinto (1986) (as 

cited in Pinto and Prescott, 1988) in the previous sector.  

5.2.1 Project Mission - A clear sense of direction with clear initial goals 

The initial goals of implementing this managed printing solution are, a) to provide an 

enhanced user print service, b) saving costs by various costs associated designs, c) 

successfully implement the project within budget by the due date. 

 

If you listen to some of the interview candidates, you would find out the goals were 

not actually set clearly.  

 

I think the project itself along has been finished, and Paua, from their 

perspective, they replaced all the printers, they have done. From a PMO, 

project’s perspective, all the team has long gone.  

 

The implementation was very successful. 

 

Without the “Follow you” Application, Tainui had not received an enhanced user 

print service, it is not saving costs by what expected. Because the failing of “Follow 

you”, project had been postponed to another project team which specifically commit 

to “Follow you” fixing activities. In other words, budget had been exceeded and the 

complete “Product” had not been delivered by the due date. However, from the 

participants’ perspective, they expressed that they have already done the project, 

reached the goals and implementation was successful.  

5.2.2 Project schedule/plan - A detailed specification and schedule for project 

implementation 

According to the key project participants, Tainui has not done this well as a) when 

planning this project, the “Follow You” feature is considerably equal or larger than 

the replacement of old printer fleet. Tainui would be better to consider the possibility 

his feature might fail.  
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The technical specialist Steve described the project implementation as below: 

 

And it was something we initially think it is phase two activity, but the 

business was quite interested to implement as part of the new device roll out. 

Think it would work, it’s quite unique, but it turned out the most troublesome 

area.  

 

We probably under estimated how complicated the task would be, to be fair, 

the realization only came about when we start have problems. 

 

From the testing perspective, not sufficient testing plan had been created for a huge 

project like this. According to the test manager Jason: 

 

I think it was for what we decided to test as I said before – system talk to the 

printers. I think the test was ok, I don’t know that we could found the issue 

with the certain features of the follow you printing, I don’t think we would 

necessarily found that with small testing or type of testing. 

 

Although, from what Paua mentioned below in their interview, it seems they 

plan/schedule things very critically. However, this study found that they still missed 

to extend their installation/implementation plan with another key player in this project 

– Skynet. Otherwise, they would possibly discover the discrepancies in the very early 

stage to avoid failure of the project later on.   

 

Whenever we do an installation of Equistar or any IT solution we put in, we 

do 1) the proof of concept, 2) the scoping document. And in that scoping 

document, we talk about what’s in scope what is out scope, and what actions 

belong to which part of business. 

5.2.3 Client Consultation - Adequate communication, consultation, and active 

listening to and with the client 

Tainui project coordinator gave Paua a very positive feedback below to their adequate 

communication and consultation with the client - Tainui.   
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They did a quite bit work in understanding what our printer were, where they 

located, number of people, number of printing job per site. They did a lot of 

discovery work around what our existing network look like, and then their 

recommendation how could we significantly reduce the cost on printing, that’s 

how follow you came on board. 

 

However, the test manger of Tainui provided some negative feedback of Tainui: 

 

It was good that it was tight times, so it was keep on track. However those 

tight times are also the bad thing. Because I don’t think we did enough 

investigation and enough analysis of actually what was required by different 

business units. 

 

The above comments clearly described that Paua did great effort to the consultation 

with Tainui. However Tainui did not consult well with its internal stakeholders. 

5.2.4 Technical tasks - Required technologies and expertise were available 

 

In order to implement an IT project successfully, key things are the required 

technology and expertise were available. Apparently, this has been ignored in the 

MPS project. 

 

 As Paua claimed in the interview below: 

  

Part of what in scope, what we asked for in those actions, when we run to 

install Equistar, we asked to stand up a new server, it’s going to be clean, no 

legacy information on there, tidy up print queue, all of these staff, we need it, 

it needs to be done before we come to install the system. What we found was 

that may be that hadn’t been done, it caused some issues which took long time 

to understand what they were. 

 

In addition, Shelly also mentioned:  
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The reason behind that which was we out on to the old server and 

infrastructure, they didn’t actually cope with the program itself, and so 

therefore after a period of time it created failure… 

 

In terms of technical tasks, the required technologies and expertise should be 

available in front of the project. This has been presented as the project infrastructure 

requirements by Paua, however Tainui did not make this available for Paua, which 

became another key reason for the failure. 

5.2.5 Client acceptance - Final project was sold to the end users 

In terms of Client acceptance, it means that the quality assured. In order to confirm 

the quality assurance, best solution is testing. According to Tainui’s testing manager 

Jason and Paua, their perspective of testing are transcribed as below:  

 

It was very hard to test against no requirements. We had to investigate each of 

the business units wanted and trying do that, The testing requirements was 

basically that our system would talk to these printers, plus I have limited time 

that I was not dedicated fully to the project. – From Test Manager of Tainui, 

Jason 

 

Another big point was the test environment and production environment need 

to mirror each other, what we were testing on the test environment and then 

when you roll out to production, if it’s not mirror of that, then you got trouble. 

That happened. There were legacy programs running in the background. – 

From Paua 

 

According to Ahmad et al (2010), extra attention to software reliability becomes very 

important where hardware and software are both provided by the external supplier. 

Refer to what Jason said and Paua described above, Tainui did not pay enough 

attention to this problem.  

5.2.6 Monitoring and feedback - Provision of comprehensive information at each 

implementation stage 
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In terms of monitoring, the project coordinator Lisa provided her perspective below 

for the pilot implementation stage. 

 

We had the majority of the printer of the pilot areas working; we took that as a 

positive sign. Whereas In fact it properly the telling sign that as wasn’t 

working the 100%, chances are as we add more printers on, it could 

potentially escalate the problem. 

 

Apparently, when monitoring the implementation of a system, information was 

presented to Tainui that something was not quite right. Tainui should take that 

feedback as a warning message rather than a positive sign. 

5.2.7 Communication - An appropriate network for all necessary information to 

circulate among all key players 

Although, everyone knows that “good communication” is the key aspect of 

implementing a successful project, has Tainui really had good communications along 

the project? 

 

Because there were some of the requirements that Paua said, where the 

requirements have never pass through to Skynet, so obviously Skynet didn’t; 

do them, because we went nowhere, so a little bit of roles and responsibilities 

and better communication. 

 

Lily from Skynet described how information communicated within the printer project 

above. This kind of explained why Paua did not get a clean and new infrastructure 

environment.   

5.2.8 Troubleshooting - An ability to handle unexpected crises and plan deviations 

 

In fact, problems cannot be predicted or estimated sometimes in the beginning of a 

project, but at least, we have to have some troubleshooting plans ready to have the 

ability to cover ourselves. 
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The service delivery specialist, Shelly described the situations after we encountered 

the problem.   

 

Tainui that now has gone back to printing pretty much the old style, there 

were increasing cost.  There were actually firstly when we flip it back, the 

drivers on the machine we set to defaulted to colour rather than black and 

white, so there were increasing cost, there was a huge cost in the first two 

months when we flip back. 

  

From the project infrastructure perspective, they seem to have had lots of difficulties 

for investigating the problem, and the fact was, while they were doing it, the project 

was still rolling out. Tainui’s technical domain specialist Steve explained below:  

 

It took a while to discover what happening, because we got a bit complex 

environment. It is very difficult trying to work out, it has lots of complexity, 

and you have to trying to isolate every part of the infrastructure. Is it the 

login, is it the driver, and is it the printer talking to the server? Is it the follow 

you talking to the server, all of those aspects, needed to be followed up. And 

the hard part is project can’t stop.  

 

By reviewing these critical factors above, we can see that Tainui did not have a clear 

sense of direction with clear initial goals; Tainui did not have a detailed specification 

and schedule of how to implement the project and how to test it. Tainui’s technologies 

and expertise were not quite ready for the project. The testing team of Tainui has done 

as much testing as they could to assure the quality for user acceptance. While Tainui 

monitoring progress of the project, Tainui didn’t respond the uncertainties 

appropriately. And most importantly, Tainui did not have a good communication with 

these two key external parties (Paua and Skynet) along the project. There are also 

more to be discussed in terms of outsourcing with these two external parties in the 

next section.    

5.3 Outsourcing Issues 

Making the right decision not only means to decide whether choose outsourcing, but 

also outsource from whom, when to outsource and for how long, how to outsource, 
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fully or partially? All of those questions need to be addressed before the decision can 

be made. This has been discussed by Ang and Cummings (1997), Ang and Straub 

(1998), Casale (2001); Loh and Venkatraman (1992a, 1992b), Slaughter and Ang 

(1996), Stock and Tatikonda (2000), McIvor (2005), Rothery and Robertson (1995) 

and etc, which also mentioned in the previous Literature review sector.  

 

In terms of outsourcing in this project, two external parties have been involved, 

Skynet who has been with Tainui for a long period of time, for almost every IT 

infrastructure operation involved, especially the previous printing infrastructure and 

this new managed printing solution. According to the technical domain specialist: 

 

As our IT infrastructure has entirely outsourced to Skynet. We are outsource 

the infrastructure operations, I think as the time this project was running, our 

helpdesk level 1 and 2 (in house) service support, day to day operations and 

networking and project infrastructure resource all sourced from Skynet.     

 

Paua, obviously another key stakeholder externally provided the design, hardware, 

complete solution and ongoing support of this managed print project. Also described 

by Steve that: 

 

Paua provides the devices, they may provide some expertise around the follow 

you solution and they helped us on the design aspects. 

    

When selecting suppliers for outsourcing, Tainui really should consider the existing 

infrastructure supplier considerably, as they are the backend infrastructure system 

who supports the previous printing system and the new printer system from Paua. 

They understood Tainui’s infrastructure and network better than others. All their 

experiences and understanding of the existing infrastructures will cope with the new 

printing system better to bring long term benefits. In terms of responsibilities to 

Skynet and Paua in this project, Steve explained:  

 

From a straight, hardware and software infrastructure perspective, Paua just 

facilitate the remove the old device and configuring the new one and 

installation. As well as help with the design aspects of the follow you solution, 
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and it was involved Skynet heavily as they have the access to all the servers, 

which operate things for us. 

 

Paua took care of the logistics aspects with some of the design and Skynet 

implemented the back end infrastructure part so updating printing servers and 

print queues, installing new drivers, login screens, and the assisting with the 

installation of follow you software. Anything involved in touching the 

infrastructure predominately Skynet, there are some specialized areas. 

 

In addition, Steve also quoted that: 

 

Oobviously Paua run those sort of projects in many other places, have 

experiences with no problems. If they had experienced problems, we may 

learn from their experiences, it all gone smoothly at other places, something to 

do with our own environment and our complexity. 

 

Before this managed print system project, Skynet supported Tainui for a long time 

period with no problems especially from the printing aspects. Skynet had no bad 

experiences with other previous projects as well. Then the question is, why the 

problem occurred when those two parties working together? 

5.3.1 Multi-party conflicts 

From what we reviewed in the previous literatures, we understand there are some 

success drivers would allow managers to configure an outsourcing collaboration more 

sufficiently. For instance, Trust and communication, strong partner competence, 

detailed process control, incentive alignment and clear milestones etc. (Cui and He, 

2009)  

 

Both parties have the right competence and stability, and mutually agreed putting the 

right incentives and milestones in place while focusing attentions on the most critical 

factors in managing multi-party collaboration. (Cui and He, 2009)  

 

According to Lai (2005), he mentioned that when multi-parties working together 

attempt to execute an action, they have to kind of make sure the inputs could trigger 
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the action and subsequently generate the expected output. The same thing applies to 

Skynet and Paua, they both have their own ability and specialization, and those are 

their own inputs. When they isolated before the project, they were working perfectly. 

They just need to make sure when they work together, they still could make the 

printer project working perfectly.       

 

According to Steve: 

 

 I think the hard part is the multiple parties. We got Tainui, we got Paua, we 

got Skynet, even within Skynet, you have project team, you have day to day 

operations, and they are not necessarily talk to each other. You got Operation 

fixing things, and you got the project team, they still running things. 

 

According to Paua: 

There were three parties involved in the roll out, we got Tainui as our 

customer, and Skynet is looking after the network environment. We are sitting 

here saying we need an environment like this to put in optimal follow you print 

solution. In this case, it was quite pride on the line, because Skynet has been 

looking after the network environment for a great period of time, we don’t 

wanna say, hey guys, you guys go do the tidy up jobs, get clear of the whole 

print queue. It’s a big tidy up process, of course cost associate with that as 

well, for them to accept that. Yes, it is an extra work need to be done there, 

there are discussion need to done between Tainui and Skynet. Skynet would 

say, we will tidy up around now, but this is the time else whatever, we were 

sitting outside to through grenades inside and wait for things to blow up. 

That’s pretty common out there now 

 

Clegg et al (2004) added that business partners would say what product owners want 

to hear, thus leave the collaborative process away when the product owner exercise 

excessive control. From what Paua described above, we could see that Paua was 

struggling get things they want during the project implementation. From their 

perspective, this was fully controlled by Tainui. In other words, they were expecting 

Tainui to get this collaboration done with Skynet, rather than going to them directly. 
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So, who should be blamed in this situation? Paua, Skynet or Tainui? The 

responsibility issues were quite worrying for Lisa.  

 

We have third party (Skynet) look after our backend system, different third 

party (Paua) look after the hardware (new printers), different third party 

(Equistar) look after the follow you application and system. It was difficult to 

get ownership of any issue. Skynet would say no, it is not our problem. Paua 

would say no it is not our problem, we could not go directly to the provider of 

the follow you system, we had to go through Paua. We found that is very 

frustrating, they did not know the product, obviously it is the vendor they 

support it. 

 

In this embarrassing situation, everyone is trying to avoid their responsibility. Tainui 

really needs a strong leader to make it happen. Lily said: 

  

When three parties work together on a project, it can be really difficult at the 

time. It really does need a strong leader to pull everyone together and get 

everyone on the same page. There were times all three parties work very well 

together , but there were also times when there was a little bit of blame game 

that he said, she said, they didn’t do what we asked to or all those sort of 

things… 

 

Information flowing in between these three parties seems to be a problem, unclear 

responsibilities threatened the project. In addition, if no one stood out to clearly state 

each other’s responsibly and efficiently link those three parties for a better 

communication, it would be no surprise the project failed later on.  

 

Due to the software and hardware were both outsourced in this project, which means 

it was developed and tested by employees of Paua, but not employees of Tainui or 

Skynet. Tainui has no control to the quality of either hardware or software. Tainui 

only had the chance to test when the hardware and software had already been installed 

and placed in to Tainui’s offices. There was no way for Tainui to realize any potential 

issues of the system in the early stage. 
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On the other hand, it was really challenging for testers of Tainui. Because of its late 

involvement, testers only have chance to test the integration between the printer itself 

with existing system and network of Tainui. It would be not surprising that testing has 

not been done comprehensively in this project. This would be another potential reason 

causing the failure of the project.   

 

Chapter 6 : Conclusion and Suggestions 

“Follow you” as a key feature of the managed printing solution failed less than a 

month after the project roll out. Nevertheless, the new printer fleet has already 

produced positive results – they are now all carboNZero certified, and the total print 

costs have reduced by around 30%, according to Tainui’s internal news in May, 2013.  

 

By considering the initial objectives and the main purposes of doing this project, a) 

implement an enhanced managed print solution to our end users, b) save costs (where 

the most issues previously was wastes), c) deliver the project on time on budge.  

 

Tainui has replaced the entire old printer fleet successfully. However, employees of 

Tainui are still having experience of printing the old way, this has not been changed 

as expected. Although, the new printer fleet reduced power consumptions, reduced the 

cost of printer maintanance for Tainui. But at the same time, more costs occurred by 

extending the project to fix the “Follow you” feature. Employees have also 

demonstrated their frustrations regarding the down times of the project.  

 

According to Cardinali (1998), the failure of Managed Print Solution project cost 

Tainui immediate lost productivity in a short period, immediate lost sales in a short 

period, definitely emergency service cost, and cost of restoring the new printing 

strategy back to standard printing. As well as debugging and fixing the problem since 

it happened. All these costs affected Tainui from different aspects and stages.  

 

It was a good idea to introduce this managed printing solution. Tainui really should 

have a mutual understanding of their objectives with Skynet and Paua in the 

beginning. If something huge is to be considered in the beginning of the planning 

stage, in this case, the “Follow you” application. Tainui should stage the project to 

http://www.carbonzero.co.nz/
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two phases or even more. Firstly phase, implementing the hardware replacement, and 

then implementing the “Follow you” application as the second phase.   

 

Although Tainui has its dedicated project manager for the managed print solution, it 

would be nice to have a stronger leader to make the confidence to move forward and 

that each party has a part to play in the deployment. Each party has a really good key 

understanding of what they have to provide and deliver and their responsibilities etc.  

 

When Tainui faces uncertainties, no matter at what stage, it is important to stop and 

check things properly. Planning ahead to make sure the uncertainties would be 

covered and could be restored if anything happens unexpected. Some kind of 

checkpoints process is recommended here.   

Communication should always on the top priority at any stage of the project. Having a 

bit better understanding, it could potentially avoid the risk. Having a bit better 

understanding once a problem occurs, in this multi-party scenario, it needs 

information to flow efficiently through each party.  

 

Lastly, quality assurance, in other words testing; it is an unavoidable aspect of a 

project. Tainui definitely needs dedicated resources to deal with the testing 

thoroughly, rather than partial testing or part time resources allocation.  

 

There is something Paua said at the end of their interview, it stuck in my mind for a 

long time. 

 

We had instance with Equistar, with clean environments, we just go plug and 

play without a problem. We also have done good follow you print installation 

partners with Skynet, we worked together really well before.  

 

Chapter 7 : Current Stage and Challenges facing the organization 

According to Skynet and Paua, they are very confident now. There are 20 devices in 

the test environment which are fully operational. They are just about to upgrade the 

current test environment from 4.2.3 to 4.2.6, the reason for doing that is because a 

new family device is coming out, they need to run on 4.2.6 to be certified. Next week 
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they are looking to get a pilot site in Hamilton. Actually, it will be turning on the 

“Follow you” printing again. 

 

By interviewing different stakeholders who played important roles in the project, it 

indicateds challenges facing Tainui which worth to consider.   

 

Everybody recognizes the fact that Tainui is made up of numbers of organizations 

who have their existing systems and processes in place, including backend network 

infrastructure and so on. Some of those are quite legacy type applications that always 

create addition challenges irrespective of what you tried to roll out on the organization 

arrangements. 

 

Another challenge is Tainui’s planning and budgeting mechanism. This was one of 

the potential reasons why the management team insisted on getting the whole project 

(Replace the printer fleet and Implement “Follow you” application) to roll out at the 

same time. Because they did not want to carry the project to a new financial year, as 

everything had been planned and settled, they did not expect a project suddenly to roll 

over and eat into project capital even if the project has uncertainties or issues 

occurred.  

 

Furthmore, arbitrary decisions are made by the top management team of Tainui, 

employees’ opinions are neglected, and this is slowly forming a negative 

organizational culture and climate that Tainui would not expect to see. 
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